SDSS CY2002 Budget Forecast as of August 8, 2002

Qtr 1 Qtr 2 Qtrs 3-4 CY2002
Jan-Mar Apr - Jun Jul-Dec Budget Forecast
Nov-01 Actual Variance Nov-01 Actual Variance Nov-00 Jul-2002 Nov-2001 Jul-2002  Variance
Budget Expenses (%) Budget Expenses (%) Budget Forecast % Change Budget Forecast (%)

ARC-FUNDED BUDGET
1.1 Survey Management
SSP21 ARC Secretary/Treasurer 4 5 15% 5 5 -4% 9 9 5% 18 18 5%
SSP34 ARC Business Manager 14 14 2% 14 13 -7% 28 29 2% 56 56 0%
SSP60 UW Support for Survey Management 0 0 0% 0 0 0% 0 0 0% 0 0 0%
SSP46 PU Office of the Project Scientist 21 16 -26% 21 16 -25% 78 78 0% 121 110 -9%
SSP64 NYU Photometric System Definition 4 0 -100% 0 0 na 0 0 na 4 0 -100%
SSP48 FNAL Support for Survey Management 3 6 114% 3 10 245% 6 16 167% 12 33 173%
SSP65 UC Project Spokesperson (2001-03) 7 1 -93% 2 2 30% 5 5 0% 14 8 -44%
SSP91a ARC Support for Public Affairs 7 2 -77% 0 11 na 18 12 -33% 25 25 0%

Sub-total 60 43 -28% 45 58 28% 126 149 18% 249 250 0%
1.2 Collaboration Affairs
SSP91b ARC Support for SDSS Spokesperson 0 0 0% 0 0 0% 0 25 na 0 25 na
SSP91c ARC Support for Collaboration Affairs 4 1 -11% 4 1 -72% 8 14 71% 16 16 0%

Sub-total 4 1 -71% 4 1 -72% 8 39 384% 16 41 156%
1.3.1 Observing Systems
SSP42 FNAL Observing Systems Support 40 35 -13% 32 27 -14% 52 53 1% 124 115 -T%
SSP61 FNAL Observing Programs and DA Support 21 19 -10% 22 19 -15% 44 44 0% 86 81 -6%
SSP31 UW Observing Systems Support 83 83 1% 81 72 -11% 161 176 9% 325 331 2%
SSP32 PU Observing Systems Support 21 24 17% 19 23 22% 39 42 7% 79 89 13%
SSP36 JHU Observing Systems Support 8 8 -4% 8 7 -12% 16 17 8% 32 32 0%
SSP33 UC Observing Systems Support 8 8 0% 8 0 -100% 8 16 102% 23 23 1%
SSP91d ARC Observing Systems Support 39 6 -85% 119 111 7% 42 44 4% 200 160 -20%

Sub-total 219 183 -16% 288 259 -10% 362 391 8% 870 832 -4%
1.3.2 Data Processing and Distribution
SSP40 FNAL Software and Data Processing Support 29 25 -15% 29 26 -8% 57 57 0% 115 108 -6%
SSP38 PU Software and Data Processing Support 54 51 -4% 60 53 -12% 90 94 5% 203 198 2%
SSP39 UC Software and Data Processing Support 8 14 74% 12 8 -38% 17 17 1% 37 39 5%
SSP62 JHU Software Testing and Validation 7 0 -100% 7 16 129% 14 17 19% 29 33 17%
SSP63 UW Software Testing and Validation 15 14 -9% 15 14 -9% 30 31 3% 61 59 -3%
SSP37 JHU Data Archive Development and Support 52 39 -25% 52 22 -58% 94 101 8% 197 161 -18%

Sub-total 165 143 -13% 175 138 -21% 302 317 5% 641 599 7%
1.3.4 Observatory Support
SSP35 NMSU Site Support 340 322 -5% 340 365 7% 680 702 3% 1,360 1,390 2%

Sub-total 340 322 -5% 340 365 7% 680 702 3% 1,360 1,390 2%
1.4 ARC Corporate Support
SSP91e ARC Corporate Support 13 23 78% 22 15 -31% 35 32 -8% 70 70 0%
SSPI1f ARC Additional Scientific Support 0 0 na 0 0 na 18 18 0% 18 18 0%

Sub-total 13 23 78% 22 15 -31% 53 50 -6% 88 88 0%
SUBTOTAL 801 716 -11% 874 837 -4% 1,524 1,609 6% 3,225 3,200 -1%
SSP91 Management Reserve' 50 0 -100% 50 0 -100% 100 140 40% 200 140 -30%
TOTAL ARC-FUNDED BUDGET 851 716 -16% 924 837 -9% 1,624 1,750 8% 3,425 3,340 2%
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Qtr 1 Qtr 2 Qtrs 3-4 CY2002
Jan-Mar Apr - Jun Jul-Dec Budget Forecast
Nov-01 Actual Variance Nov-01 Actual Variance Nov-00 Jul-2002 Nov-2001 Jul-2002  Variance
Budget Expenses (%) Budget Expenses (%) Budget Forecast % Change Budget Forecast (%)
IN -KIND CONTRIBUTION
1.1 Survey Management
SSP48 FNAL Support for Survey Management 49 56 15% 49 52 7% 99 100 1% 196 208 6%
Sub-total 49 56 15% 49 52 7% 99 100 1% 196 208 6%
1.3.1 Observing Systems
SSP42 FNAL Observing Systems Support 145 88 -39% 145 78 -47% 274 181 -34% 564 347 -39%
SSP58 LANL Observing Systems Support 58 49 -15% 58 90 56% 116 108 0% 231 247 7%
SSP61 FNAL Observers' Programs and DA Support 33 31 -6% 33 35 5% 68 68 0% 134 133 0%
JPG Observing Systems Support 10 0 -100% 10 0 -100% 20 7 -67% 40 7 -83%
Sub-total 246 168 -32% 246 203 -18% 477 363 -24% 969 734 -24%
1.3.2 Data Processing and Distribution
SSP40 FNAL Software and Data Processing Support 252 265 5% 252 213 -16% 505 466 -8% 1,009 944 -6%
SSP57 USNO Software and Data Processing Support 29 27 -7% 29 32 9% 58 63 8% 117 122 5%
Sub-total 281 293 4% 281 244 -13% 563 529 -6% 1,126 1,066 -5%
TOTAL IN-KIND CONTRIBUTION 576 517 -10% 576 499 -13% 1,139 992 -13% 2,291 2,008 -12%
TOTAL BUDGET 1,427 1,232 -14% 1,500 1,336 -11% 2,762 2,741 -1% 5,715 5,348 -6%
Notes

1) Management Reserve is managed by the SDSS Director and ARC Secretary/Treasurer.



